Original/Duplicate/Triplicate

COMPLETION REPORT

1	Name of Work	**Improvements to Main and Cross Road at Bharth Gowda Layout and GKVK Layout in Kempegowda Ward No-01 of Yelahanka Sub Division.**
2	Sanctioned estimate	
3	Head of A/c which is chargeable	
4	Entrustment Order No. & Date	
5	Name of Contractor	**Sri.Keerthi.N**
	a. Time stipulated for completion of work/date of completion of work	
	b. Delay in execution of work	
6	Measurement recorded in	M.B.No. – 1167 Page No. 116636 to 116637
7	Check measurement of the Asst.Executive Engineer/Executive Engineer on	M.B.No. 1167 Page No. 116636 to 116637
8	Name of the Office/Office incharge of the Work	
	a) Assistant Engineer	Sri:- Mallinath. M
	b) Assistant Executive Engineer	Sri:- Rajanikantha Malli

Sanctioned Etimated Amount (Rs.)	Amount Claims as per Actually viz., as oer bill	DIFFERENCE	
		EXCESS	SAVINGS

1 Certified that the above work has been completed within the stipulated time noted in the work order.

2 Certified that the above work has been executed by the contractor satisfactorily in accordance with the specification as embodied in the agreement.

Assistant Engineer
Ward No.01

Assistant Executive Engineer
Yelahanka Sub Division

Executive Engineer
Yelahanka Division